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From: Robert Carroll, Chair 2016 FEB -4 M IC: 25
Land Use Committee
TRANSMITTAL
Memo to: DEPARTMENT OF THE CORPORATION COUNSEL

Attention: Jeffrey Ueoka, Esq.

subject: KAIWAHINE VILLAGE PROJECT (KIHEI) (LU-2(2))
Background Data: The Department of Housing and Human Concerns has recommended

revising the extension period from the requested five years down to two. The attached

revised resolution has been drafted accordingly. A revised resolution showing the track

changes is also attached for your reference.
Work Requested: [X] FOR APPROVAL AS TO FORM AND LEGALITY
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[X] SPECIFY DUE DATE (IF IMPOSED BY SPECIFIC CIRCUMSTANCES): Tuesday, February 9, 2016

REASON: For posting on the February 17, 2016 Land Use Committee meeting agenda.
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Resolution

No.

APPROVING A TIME EXTENSION OF THE CONSTRUCTION INITIATION DATE
FOR THE KAIWAHINE VILLAGE 201H PROJECT

WHEREAS, on March 18, 2011, the Council adopted Resolution 11-23,
approving the Kaiwahine Village 201H project with ten Modifications, attached
as Exhibit “1” to the Resolution; and

WHEREAS, Modification 4 provides that, “Construction of the project shall
begin within 5 years of the adoption of this resolution and be completed within
ten years”; and

WHEREAS, Modification 4 also requires the Council to consider a request
for a time extension to the construction initiation date if the request is received
at least ninety days prior to the expiration of the start date, or by
December 19, 2015; and

WHEREAS, by correspondence dated October 30, 2015, the Director of
Housing and Human Concerns transmitted a request for a time extension on
behalf of Royal Main Properties, LLC (the developer of the Kaiwahine Village
201H Project), which was timely received by the Council on November 3, 2015;
and

WHEREAS, although Royal Main Properties, LLC has requested a five-year
time extension to the construction initiation date, the Department of Housing
and Human Concerns has recommended a two-year time extension; now,
therefore,

BE IT RESOLVED by the Council of the County of Maui:

1. That it hereby approves a two-year time extension to the
construction initiation date imposed by Modification 4 of
Resolution 11-23; and

2. That construction of the project shall begin by March 18, 2018, and
be completed by March 18, 2021; and



3. That certified copies of this resolution be transmitted to the Director
of Housing and Human Concerns, and Royal Main Properties, LLC.

APPROVED AS TO FORM
AND LEGALITY:

vl

JEFRREY JFOKA
Deputy Corporation Counsel
County of Maui
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